KAISER e HILL
COMPANY
MEMORANDUM
Date: August 18, 2004 Minutes are unclassified and (Y%
. NOT UCNI: &éyn e Simows, B 37/ B
To: Jan Robbins, T130G 3-18-0y

From: David Ward

Subject: WEEKLY STATUS MEETING DOE/LRA for August 18, 2004

Attached are the minutes for the referenced weekly meeting for the Operating Record.
In attendance were:

K. Ferrera - : J. Parkin
R. Leitner W. Seyfert
S. McNitt D. Ward
D. Onyskiw '

Additional items discussed:

1. Set 19 air movement/control during and after removal of a portion of the south wall was
discussed. The Room 2804 will be sealed off from the rest of the building and de-posted as
an ARA. CAMS will be located around the room and tail-tails located at different elevations
of the opening. An approximately 8000 SCM air mover located on dock 5 that will remove air
from Room 2804. The inside section of the wall being removed has been surveyed and no
contamination found. A radiological control curtain will be installed over the opening, opened
only during removing tanks

2. Project 371/374 is going to investigate (test) a chemical decon process in Rooms 3563, 3521,
1127 and 1115.

~ Actions ltems:

ECEIVE

AUG 19 2004

End

371/374 Project ' '
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B371/374 CLOSURE PROJECT

WEEKLY STATUS MEETING
[Every Wednesday, 9:30 am. B371 Conference Room]

AGENDA
. August 18, 2004

INTRODUCTION - David Ward (x5938)

D&D — Ken Ferrera (x4436)

CONSTRUCTION / MAINTENANCE - Randy Leitner (x3537)

ENVIRONMENTAL & ACTION ITEMS - David Ward

D&D WASTE - Randy Leitner -

1. OUTSTANDING ACTION ITEMS

2. OTHER:




f

Set D&D Status Jim Floerke Construction Status Dan Coyne Environmental Status
19 Sludge : ¢ Piping removal e  All the tanks
‘Removal e Electrical removal in progress. | except D847, D851,
i e  Pumping process waste to D852, and D801A have
Eurotainer been submitted to the
State as RCRA Stable,
- 2/27/04
Washington e Sets 1 and 2: Electrical and mechanical removal e Set 26: Dry decon in room 3602. '
| Group Activities | e  Set 6: Dry decon rooms 3555/3563. ' e Set 33: Electrical removal in 3709
e Set 12 : Mechanical Removal . o  Set 38: Dismantling of SAU-203 placed on hold to re-direct crew to
o Set 13: Heat exchanger removal on hold til west wall opening is FP-242. . ‘
completed. - e  Set41: Plenum FP-242 removal.
e Setl4: Mechanical stripout (duct & ash house structure) e Set 51: Plenum FP-142 removal.
e  Set 18: Mechanical removal (tank platforms & piping). o Set 57: Commenced transite removal.
e Set 19: Grout pad & mecahnical removal. Preparing for wall opening. e  Set 58: Continued removal of GB-118 & 120. Dry decon 4805.
e  Set 21: Removing electrical/supports. e  Performing abandoned electrical removal in room 2316. °
e Set 22: Cont’d abandoned electrical removal. - ¢ Temporary electrical power installation on-going in both bldgs.
e Set23: Dry decon 3321 e Outside: Installing airlock for 371 basement access. Removing misc.
: piping for 374 excavation. Transite removal at dock #5 & $.

Work “Penditig Resources” is in bold print. MR — Mixed Residue t#nk systems IE —Idle Equip

ment

D&D Waste — Randy Leitner

Repackage/disposition the remaining 3000 legacy drums August 18, 2004 Inventory: Net Container Loss for Week:
(May 3, 2002 starting inventory 3,163 drums) 220 drums require handling (10 overmass drums) Drums -7
‘ A 23 SWB require handling (11 overmass SWBs) SWBs -2
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D&D Summary (AAC/AAD)
Weekly Meeting Date 8/18/04

Set - -| D&D Status Jim Floerke ' Construction Dan Coyne Environmental Status

6 1AQ31DR02B Glovebox internal component removal is complete for GB 58 and 59. c e  MRT;IE quarterly
GB 59 removed. insps.;-
D&D of Room 3549/3547 in process. 12 tanks removed ‘ '

Room 3553, 3555, 3563, and 3559 set scope complete.

9 (CSV) Completed the removal of all 8 I/O’s. e  RCRA stable - no
Entries into CSV continue; rail removal complete spraying of racks on west end - insps.

of CSV complete; st vehicle is disassembled; 2" vehicle disassembly is in
process.

CSV has been put on air movers

10 1AD110BD00 Mechanical isolation and stripout in progress. . LI .
Tank 230B and 131B removal complete. '

GB307 removed.

17 1AD117BDO00 ;. Canyon entries in process; electrical/mechanical isolation, stripout, removal,
decon in process.

GB 32 removed.

29 1AD129BD00 | ¢  Gbs 1509, TGA/IR, 3202, 3303, 1521A, 1521B, 1521C, 4101, 4201, 4301 and .

Dismantlement 4401 removed.
Electrical iso and stripout in process.

L Set scope completed. A
40 1AD140BDO0O0 | e  Plenum 125B complete, filters removed, area deconned and fixed. .
Dismantlement :
411AD141BD00 | ¢ Plenum 242 complete, filters removed, area deconned and fixed. .
Dismantlement :
50 e Electrical isolation and stripout in process for Plenum 141. : .
Dismantlement | e Filter and demister removal is in process.

Revision: 08/18/04 . 1




